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September 15, 1992

Marshall Cooper _

Director of Redevelopment
Department of Development
Division of Project Management
32 Green Street, 4th Floor
Newark, NJ 07012

Dear Mr. Cooper:

As we discussed yesterday, upon our demolition of debris left in the foundation
areas, further demolition costs in cleaning-up the areas the City of Newark
demolitioned. The areas were block 404: Lot 21, 23, 24; block 405: lot 24; and
block 409: lot 36.

' The City of Newark also left quantities of slate and rubble behind from their
§

emergency demolition on Martin Luther King Boulevard. The additional cost to

complete the above is $57,600, adjusting the total reimburseable sum to
$396,560.

If you have further questions, please do not hesitate to call me.

K. HOVNANIAN AT NEWARK URBAN RENE ORPORATION ILII, INC.

Mark Vanselous
Assistant Project Director

cc: Marcus Dasher
Bob Schwartz
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